

Streamora — Two-Month Build Plan

61 days across 9 phases, mapped to the Streamora PRD and its 100-mark rubric. Six work days a week with a review/buffer day built in.

Start: **Tue, 29 Sept 2026**

Target finish: **Sat, 28 Nov 2026**

Status snapshot as of: **29 Sept 2026**

■ checked = functionally complete today · unchecked = not yet done, or only partially/UI-only

P1 Foundation, Tooling & Routing Skeleton

Tue, 29 Sept 2026 – Mon, 05 Oct 2026

React structure & routing — 15 pts

- ☐ **Day 1 Lock the stack & install dependencies** · Tue, 29 Sept 2026
 - react-router-dom/framer-motion/swiper installed, .env.example created
 - Not done: no TMDB/OMDb key yet, no react-hook-form
- ☒ **Day 2 Design the folder architecture** · Wed, 30 Sept 2026
 - pages, components, layouts, routes, context, services, hooks, admin all in place
- ☒ **Day 3 Build the router skeleton in main.jsx** · Thu, 01 Oct 2026
 - createBrowserRouter tree, public/protected/admin routes, every PRD page has a route
- ☒ **Day 4 Build the global layout** · Fri, 02 Oct 2026
 - RootLayout + AdminLayout, Tailwind theme tokens (brand colors, fonts)
- ☐ **Day 5 Build the TMDB service module** · Sat, 03 Oct 2026
 - Built against JSON Server instead, as a deliberate temporary stand-in
- ☒ **Day 6 Build reusable UI primitives** · Sun, 04 Oct 2026
 - Skeleton, ErrorState, EmptyState, MovieCard, FormField
- ☒ **Day 7 Review & checkpoint** · Mon, 05 Oct 2026
 - Build + lint verified, browser-tested all routes with zero console errors

P2 Home Page & Movie Data

Tue, 06 Oct 2026 – Mon, 12 Oct 2026
API integration — 20 pts · Tailwind design — 15 pts

- ☒ **Day 8 Hero section** · Tue, 06 Oct 2026
 - Featured-movie backdrop, Watch now/Trailer CTAs
- ☒ **Day 9 Trending / Popular row** · Wed, 07 Oct 2026
 - Swiper poster carousel, click to change hero
- ☐ **Day 10 Genres / categories section** · Thu, 08 Oct 2026
 - Genre filtering exists on Browse, not as chips on Home
- ☒ **Day 11 MovieCard component** · Fri, 09 Oct 2026
 - Poster, title, rating, favourite toggle
- ☒ **Day 12 Wire loading & error states** · Sat, 10 Oct 2026
 - Skeleton grid + error state wired to real fetch calls
- ☐ **Day 13 Header search bar** · Sun, 11 Oct 2026
 - Wired to /browse?q=, but against JSON Server data, not a real search API
- ☒ **Day 14 Review & checkpoint** · Mon, 12 Oct 2026
 - Home verified in browser, zero console errors

P3 Browse & Movie Details

Tue, 13 Oct 2026 – Mon, 19 Oct 2026
API integration — 20 pts · Routing — 15 pts

- ☒ **Day 15 Browse Movies page** · Tue, 13 Oct 2026
 - Grid layout, fetch from JSON Server
- ☒ **Day 16 Filtering & sorting** · Wed, 14 Oct 2026
 - Genre filter, sort by rating/newest/title
- ☐ **Day 17 Pagination / "Load more"** · Thu, 15 Oct 2026
 - Not needed yet at 10 seed movies; not built
- ☒ **Day 18 Movie Details route (:id)** · Fri, 16 Oct 2026
 - Real movie by id, full detail layout
- ☐ **Day 19 Trailer/video area** · Sat, 17 Oct 2026
 - Honest placeholder only — no real video embed yet
- ☒ **Day 20 Favourite button + subscription prompt** · Sun, 18 Oct 2026
 - Both built and functional
- ☒ **Day 21 Review & checkpoint** · Mon, 19 Oct 2026
 - Browse + Details verified in browser

P4 Local Data Layer & Authentication

Tue, 20 Oct 2026 – Mon, 26 Oct 2026
Authentication & protected routes — 10 pts

- ☐ **Day 22 Stand up the local data layer** · Tue, 20 Oct 2026
 - db.json has the right collections, but nothing writes to them yet
- ☐ **Day 23 AuthContext** · Wed, 21 Oct 2026
 - Not started
- ☐ **Day 24 Register page** · Thu, 22 Oct 2026
 - Real validated form built; not wired to a backend
- ☐ **Day 25 Login page** · Fri, 23 Oct 2026
 - Real validated form built; not wired to a backend
- ☐ **Day 26 ProtectedRoute wrapper** · Sat, 24 Oct 2026
 - Still a pass-through placeholder
- ☐ **Day 27 AdminRoute wrapper + Admin Login skeleton** · Sun, 25 Oct 2026
 - Admin Login form built; route guard still a pass-through
- ☐ **Day 28 Review & checkpoint** · Mon, 26 Oct 2026
 - Blocked on the items above

P5 Favourites & Subscriptions

Tue, 27 Oct 2026 – Mon, 02 Nov 2026
Favourites & subscription logic — 10 pts

- ☒ **Day 29 Favourites logic** · Tue, 27 Oct 2026
 - Shared context + localStorage, add/remove works across every page
- ☒ **Day 30 Favourites page** · Wed, 28 Oct 2026
 - Saved-movies grid, empty state, verified end to end
- ☒ **Day 31 Subscription Plans page** · Thu, 29 Oct 2026
 - Basic/Standard/Premium cards, real pricing
- ☒ **Day 32 Plan selection flow** · Fri, 30 Oct 2026
 - Plans -> Payment carries the chosen plan via router state
- ☐ **Day 33 Framer Motion modal** · Sat, 31 Oct 2026
 - Installed but not used for any modal yet
- ☐ **Day 34 Swiper polish pass** · Sun, 01 Nov 2026
 - No second "top picks" row yet
- ☐ **Day 35 Review & checkpoint** · Mon, 02 Nov 2026
 - Pending the two items above

P6 Payment (Flutterwave test mode) & Profile

Tue, 03 Nov 2026 – Mon, 09 Nov 2026
Flutterwave test payment — 10 pts

- ☐ **Day 36 Flutterwave test-mode setup** · Tue, 03 Nov 2026
 - No real Flutterwave SDK integration yet
- ☒ **Day 37 Payment Summary page** · Wed, 04 Nov 2026
 - Plan, price, order summary — built
- ☐ **Day 38 Wire the checkout** · Thu, 05 Nov 2026
 - Button just navigates to Thank You; no real callback
- ☒ **Day 39 Thank You / Payment Success page** · Fri, 06 Nov 2026
 - Built, reads plan back from router state
- ☒ **Day 40 Profile page** · Sat, 07 Nov 2026
 - Mock user, subscription status, watch history grid
- ☐ **Day 41 Gate the protected viewing experience** · Sun, 08 Nov 2026
 - Nothing is actually gated by subscription yet
- ☐ **Day 42 Review & checkpoint** · Mon, 09 Nov 2026
 - Pending real Flutterwave + gating

P7 Admin Panel

Tue, 10 Nov 2026 – Mon, 16 Nov 2026
Admin pages & role-based access — 10 pts

- ☒ **Day 43 Admin Dashboard** · Tue, 10 Nov 2026
 - Live counts from JSON Server + local favourites
- ☒ **Day 44 User Management** · Wed, 11 Nov 2026
 - Table wired to /users, proper empty state
- ☒ **Day 45 Content Management** · Thu, 12 Nov 2026
 - Full movie table with a featured toggle
- ☒ **Day 46 Subscriptions/Payments admin view** · Fri, 13 Nov 2026
 - Tables wired to /subscriptions and /payments
- ☐ **Day 47 Harden admin auth** · Sat, 14 Nov 2026
 - AdminRoute is still a pass-through, not enforced
- ☐ **Day 48 Admin UI pass** · Sun, 15 Nov 2026
 - Not yet QA'd across breakpoints
- ☐ **Day 49 Review & checkpoint** · Mon, 16 Nov 2026
 - Pending real admin auth

P8 Animation, Accessibility & Performance Polish

Tue, 17 Nov 2026 – Mon, 23 Nov 2026
Loading/error/empty states — 5 pts · Code quality & UX — 5 pts

- ☐ **Day 50** Framer Motion pass · Tue, 17 Nov 2026
- ☐ **Day 51** Route-level transitions · Wed, 18 Nov 2026
- ☐ **Day 52** Full responsive QA · Thu, 19 Nov 2026
- ☐ **Day 53** Accessibility pass · Fri, 20 Nov 2026
- ☐ **Day 54** Performance pass · Sat, 21 Nov 2026
- ☐ **Day 55** Cross-browser & edge-case bug bash · Sun, 22 Nov 2026
- ☐ **Day 56** Review & checkpoint · Mon, 23 Nov 2026

P9 Submission Prep & Deploy

Tue, 24 Nov 2026 – Sat, 28 Nov 2026
Whole-project polish & delivery

- ☐ **Day 57** Write the README · Tue, 24 Nov 2026
- ☐ **Day 58** Capture screenshots / short demo · Wed, 25 Nov 2026
- ☐ **Day 59** Deploy · Thu, 26 Nov 2026
- ☐ **Day 60** Final rubric self-grade · Fri, 27 Nov 2026
- ☐ **Day 61** Final commit & submit · Sat, 28 Nov 2026

Interactive version with persistent checkboxes: <https://claude.ai/code/artifact/548810c6-8e00-4350-8bee-ece9e7e7fb47>